PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

February 23, 2016

Raji Josiam

Remedial Project Manager

US EPA Region 6

1445 Ross Ave, Suite 1200, 6SF-RA
Dallas, TX 75202

Re: RI/FS Schedule
Area of Investigation 1 (AOI-1)
USOR Superfund Site, 400 N. Richey Street, Pasadena, Texas

Dear Ms. Josiam:

Per your request, please see attached a revised Remedial Investigation/Feasibility Study (RI/FS) schedule
for AOI-1 at the USOR Superfund Site. As you suggested in your February 23, 2016 email to me, please
consider this schedule as an addendum to the final RI/FS Work Plan submitted to you on December 23,
2015.

Thank you for the opportunity to submit this document. Should you have any questions, do not hesitate
to contact me at 512-671-3434.

Sincerely,

M

for
Eric F. Pastor
PRP Group Project Coordinator

cc: Ms. Anna Milburn, Mr. Kenneth Shewmake — US EPA
Mr. Lam Tran, Mr. Michael Cave — Texas Commission on Environmental Quality
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Figure 10

Preliminary RI/FS Schedule - AOI-1

ID Task Name Duration Scheduled Start|Scheduled 01 7 02
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1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri4/15/16 Thu3/12/20
2 Bi-Monthly Progress Report (Due 15th of every other month) 1428 days Fri4/15/16  Thu 3/12/20
3 SITE CHARACTERIZATION (Assumes approval of RI/FS Work Plan) 844 days Fri4/15/16 Mon 8/6/18 L
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri4/15/16  Fri4/29/16 -
5 Iteration 1 - On-Property Investigations (Soil, GW, SW, Sediment) 240days Mon5/2/16 Tue 12/27/16 )
6 Iteration 1 - Off-Property Investigations (Soil, Groundwater) 240days Mon5/2/16 Tue 12/27/16 ;
7 Iteration 1 - Background Soil Investigation 240 days Mon 5/2/16  Tue 12/27/16 L —
8 Iteration 1 - Data Assessment 75 days Wed 12/28/16 Sun 3/12/17
9 Data Assessment Meeting with EPA/TCEQ 1day Mon 3/13/17 Mon 3/13/17 x
10 Iteration 1 - Development of Draft Workplan Refinement Notice (WRN) 45 days Tue 3/14/17 Thu 4/27/17 a———
11 Iteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Fri4/28/17  Sat5/27/17 -
12 Iteration 1 - Prepare Final WRN 15 days Sun 5/28/17 Sun 6/11/17 -
13 Review/Approve Final WRN - EPA/TCEQ 15 days Mon 6/12/17 Mon 6/26/17 w
14 Iteration 2 - Off-Property Investigations (Vince Bayou Surface Water, 90 days Mon 6/12/17 Sat9/9/17 u
Sediment)
15 Iteration 2 - Background Sediment/Surface Water Investigation 90 days Mon 6/12/17 Sat9/9/17
16 Iteration 2 - Data Assessment 60 days Sun 9/10/17 Wed 11/8/17 [P
17 Iteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/9/17 Thu11/9/17
18 Iteration 2 - Development of Draft WRN 45 days Fri 11/10/17 Sun 12/24/17 [P
19 Iteration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Mon 12/25/17 Tue 1/23/18 ==
20 Iteration 2 - Prepare Final WRN 15 days Wed 1/24/18 Wed 2/7/18 -
21 Review/Approve Final WRN - EPA/TCEQ 15 days Thu 2/8/18  Thu2/22/18 W
22 Iteration 3 - Off-Property Investigations (Vince Bayou Biota) 120days Thu2/8/18 Thu6/7/18
23 Iteration 3 - Background Biota (if needed) 120days Thu2/8/18 Thu6/7/18
24 Iteration 3 - Data Assessment 60 days Fri6/8/18 Mon 8/6/18 G
25 Iteration 3 - Data Assessment Meeting with EPA/TCEQ 1 day Mon 8/6/18 Mon 8/6/18 x
26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Tue 8/7/18 Wed 4/3/19 I v
27 Prepare Draft SLERA 90 days Tue 8/7/18  Sun 11/4/18 N S —
28 Review/Comment on SLERA - EPA/TCEQ 60 days Mon 11/5/18 Thu 1/3/19 e
29 Prepare Final SLERA 60 days Fri 1/4/19 Mon 3/4/19 e
30 Review/Approve Final SLERA - EPA/TCEQ 30 days Tue 3/5/19  Wed 4/3/19 -
31 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD
33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Tue 8/7/18 Sun6/2/19 v
34 Prepare Draft BHHRA 120days  Tue 8/7/18  Tue 12/4/18 (MR S—
35 Review/Comment on Draft BHHRA - EPA/TCEQ 60 days Wed 12/5/18 Sat 2/2/19 —
36 Prepare Final BHHRA 90 days Sun 2/3/19 Fri 5/3/19
37 Review/Approve Final BHHRA - EPA/TCEQ 30 days Sat 5/4/19 Sun 6/2/19 "=
38 REMEDIAL INVESTIGATION REPORT 300 days Sat10/6/18 Thu8/1/19 v
39 Prepare Draft Rl Report 120days  Sat 10/6/18 Sat2/2/19
40 Review/Comment on Draft Rl Report - EPA/TCEQ 60 days Sun 2/3/19  Wed 4/3/19 [P
41 Prepare Final Rl Report 90 days Thu 4/4/19  Tue 7/2/19
42 Review/Approve Final RI Report - EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19 s
43 |FEASIBILITY STUDY 300days Fri8/2/19  Wed 5/27/20 5
44 Prepare Draft FS Report 120 days  Fri 8/2/19 Fri11/29/19
45 Review/Comment on Draft FS Report - EPA/TCEQ 60 days Sat 11/30/19 Tue 1/28/20 PSS
46 Prepare Final FS Report 90 days Wed 1/29/20 Mon 4/27/20
47 Review/Approve Final FS Report - EPA/TCEQ 30 days Tue 4/28/20 Wed 5/27/20 e
US Oil Superfund Site Task . Project Summary P9 Inactive Summary =@ Manual Summary P———————==% Deadline o
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This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scope of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.
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